1. Incident Name Contract Oversight GRP | 2. Operational Period to be covered by IAP (Date/Time) CGIAP
: : COVER SHEET
Marine Debris Removal From:0800 06 Apr 09 To:0800 20 Apr 09

3. Approved by Incident Commander(s):
ORG NAME
USCG Capt M.E. Tousley (Lead Oversight Official)

. D / <
usce Robert Travis ;L,/ 7;"%7/1 s B3Y DipET oY
L4 //

Op Period 24

INCIDENT ACTION PLAN

The items checked below are included in this Incident Action Plan:

3

ICS 202-CG (Response Objectives)

[

ICS 203-CG (Organization List) — OR — ICS 207-CG (Organization Chart)

(]

ICS 204-CGs (Assignment Lists)
One Copy each of any ICS 204-CG attachments:

X]

ICS 205-CG (Communications Plan)

ICS 206-CG (Medical Plan)
ICS 208-CG (Site Safety Plan) or Note SSP Location SSP_Located at ICP

OO

Map/Chart

|:| Weather forecast / Tides/Currents

Other Attachments

ICS 209 (Status Summary)

O

O

0

O

[l

0

0

0

[l
4. Prepared by: Date/Time
PO Wesley S. Rogers ). B e —— 1229 03 Apr 09

CG IAP COVER SHEET (Rev 4/04)




REVISEL

1. Incident Name 2. Operational Period (Date/Time) INCIDENT OBJECTIVES
Marine Debris Removal From: 06 Apr 09To:20 Apr 09 ICS 202-CG

3. Objective(s)

1. Conduct coordination meetings with the U.S. Army Corps of Engineers regarding

transfers of specific waterways to the Corps for debris removal operations.

2. Planning and Contingency  Operations  Team will continue to prepare for and conduct

final meetings with each Parish to present completed survey data and removal plans.
3. Contract Coordination Unit will continue to plan and execute pre-bid site visits
for prospective vendors, in cooperation with the MLC Contracting Officer.

4. The Contract Coordination Unit will  continue the development of debris removal
contracts.
5. Conduct final pre-contract review for all waterways cases to ensure surveyed

debris warrants federal removal operations.

6. Continue to liaison with FEMAto ensure operation costs are fully reimbursable
through the Stafford Act.

7. Continue to liaison with  relevant agencies in Louisiana  State Government

to ensure coordination of mission assignment objectives.

8. Continue to liaison with  NOAA's Office of Coastal Survey to coordinate

offshore  debris removal I|AW the congressional mandate, and to maintain the

internet status board for real time information dissemination.

9. Begin the planning process doe demobilization of the Katrina/Rita Central  Archive.

4. Operational Period Command Emphasis (Safety Message, Priorities, Key Decisions/Directions)

Conduct daily SAFETY briefings for all operational teams.

Approved Site Safety Plan Located at: |CP, Mandeuville, LA - 985-626-4673.

5. Prepared by: (Planning Section Chief) Date/Time
PO Wesley S. Rogers 1024 03 Apr 09

INCIDENT OBJECTIVES ICS 202-CG (Rev 4/04)



DUL
Typewritten Text
Marine Debris Removal

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text

DUL
Typewritten Text
ICP, Mandeville, LA - 985-626-4673.

DUL
Typewritten Text

DUL
Typewritten Text
1. Conduct coordination meetings with the U.S. Army Corps of Engineers regarding
transfers of specific waterways to the Corps for debris removal operations.
2. Planning and Contingency Operations Team will continue to prepare for and conduct
final meetings with each Parish to present completed survey data and removal plans.
3. Contract Coordination Unit will continue to plan and execute pre-bid site visits 
for prospective vendors, in cooperation with the MLC Contracting Officer.
4. The Contract Coordination Unit will continue the development of debris removal 
contracts.
5. Conduct final pre-contract review for all waterways cases to ensure surveyed 
debris warrants federal removal operations.
6. Continue to liaison with FEMA to ensure operation costs are fully reimbursable 
through the Stafford Act.
7. Continue to liaison with relevant agencies in Louisiana State Government 
to ensure coordination of mission assignment objectives.
8. Continue to liaison with NOAA's Office of Coastal Survey to coordinate 
offshore debris removal IAW the congressional mandate, and to maintain the 
internet status board for real time information dissemination.
9. Begin the planning process doe demobilization of the Katrina/Rita Central Archive.
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Information Officers

NC
PO Wesley Rogers

UNIFIED COMMAND

USCG - Capt Mike Tousley / Robert Travis

FEMA - Mark Mickelson
LA DMR - Garrett Broussard

[ ADMINISTRATION |

Logistics Unit

PO Joan Hagstrom

Admin Unit Ldr

Safety Officer

PO Wesley Rogers

Assistant to Command Staff
PO Wesley Rogers

OPERATIONS SECTION |

PO Robert Webb

Finance Unit Leader

Michelle Blake

LEADER: MR ROBERT TRAVIS

| Field Operations

Removal Operations Leader |

PO Arthur Polite

Removal Operations Crew
PO Mike Melancon
PO Lansford Welsh
PO Steve Mash
PO Arthur Rosier
PO Ken Wilson

Waste Management Leader
LTIG Daniel McMahon

Removal Operations Crew
PO Robert Webh
PO Michael Wuensch

SOMNAR Operations Team

PO James Fortin
PO Daniel Stoner

Planning & Contingency
Operations Team

PO George Amon
PO Heather Morse

Operations Support |

Environmental Unit Ldr

Charlie Henry
(NOAA - 55C)

Salvage Master

Rick Chianelli

Contract Coordination Unit/

Waste Management
LTIG Daniel McMahon
PO Russel Gibson
PO Tammy Rice

Data Management

Angi Chancellor
FO Jeanetta Sly

Parish Liaison Officer

Lee Richardson
(GOHSER)
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REVISEL

1. Incident Name

Marine Debris Removal

2. Operational Period (Date/Time) Assignment List

From: 06 Apr Q9 To: 20 Apr 09 ICS 204-CG

3. Branch 4. Division/Group/Staging

Field Opertaions Planning & Contingency Ops Teanr

5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chief: MR Robert  Travis
Branch Director: N/A

Division/Group Supervisor/STAM: _ PO _George Amor

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Amon / Morse 02 [
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Prepare all documentation for tinal meetings with each Parish

2. Provide technical support to the Contract Coordination Unit.

3. Deploy for resolution of field contingencies, as directed by the

Deputy Incident Commander, or Staff Assistant.

8. Special Instructions

Maintain  qualifications and or proficiency for Small Boat Operator,

COTR, SONAROperations, and Soil Sampling.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1025 03 Apr 09|po wesley Rogers / 1025 03 Apr 09 | Robert Travis /03 Apr 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Prepare all documentation for final meetings with each Parish
2. Provide technical support to the Contract Coordination Unit.
3. Deploy for resolution of field contingencies, as directed by the
Deputy Incident Commander, or Staff Assistant. 
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REVISEL

1.|\I/?cident NamS on R | 2. Operational Period (Date/Time) Assignment List
arine  Debris — Remova From: 06 _Apr_09 To: 20 Apr_09Y ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations SONAROperations  Tearmr
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: __ MR Robert  Travis
Branch Director: N/A
Division/Group Supervisor/STAM: __ PO _Daniel  Stoner
6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
SONAROps Tealr Stoner 504-4/0-4862 02 U
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments

1. Provide SONARsupport to the Contract Coordination Unit,  Planning
and Contingency Ops Team, and the Removal Operations Team as needed.
2. Validate removal of vessels and subsurface targets. Document removal on

appropriate ICS-214 or target sheets.

3. Accelerate operational training for contractor C.G. SONARsupport.

8. Special Instructions

Maintain ~ Small Boat Operator and SONAREquipment Operator
Quialifications.
Use Appropriate Cold Weather Survival Gear.

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Functionr Radio: Freq./System/Channel Phone Cell/Pager
CommslList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1030 03 Apr 09 | PO Wesley Rogers / 1030 03 Apr 09| Robert Travis

/ 03 Apr 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Provide SONAR support to the Contract Coordination Unit, Planning 
and Contingency Ops Team, and the Removal Operations Team as needed.
2. Validate removal of vessels and subsurface targets. Document removal on
appropriate ICS-214 or target sheets.
3. Accelerate operational training for contractor C.G. SONAR support.
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REVISEL

1.|\I/?;il:ii?]né NamSebris Removal 2. Operational Period (Date/Time) Assignment List
From: 06 Apr 09 To: 20 Apr 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field  Operations Removal Operations
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis
Branch Director: N/A _

Division/Group Supervisor/STAM: PO Arthur Polite

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *

Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Removal Monitor Tean| Polite 504-994-9220 06 []
[]
[]
[]
[]
[]
[]
[]
[]
[]
[]

7. Work Assignments 1. Conduct Daly Ops Meeting with the contractor on or about 1530 to review
current  operations and develop the next days Op Plan.

2. Provide daily briefings to command staff.

3. Execute removal contract number two, Pontchartrain Heavy Vessels.

4. Support Planning and Contingency Ops to prepare for pre-bid site visits.

8. Special Instructions
While Monitoring Removal Stay Vigilant. You're an extra set of eyes tor safety

As per the safety plan, drink 5-7 oz of water every 15-20 Minutes

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
Resolve Marine VHE-FEM CH 10
USCG Sector  New Orleans VHE-FM CH 16 504-846-6162

CommsList (ICS 205A)

Emergency Communications
Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1032 03 Apr 09]pO Wesley Rogers / 1032 03 Apr 09|Robert Travis [/ 03 Apr 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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                 1. Conduct Daily Ops Meeting with the contractor on or about 1530 to review 
current operations and develop the next days Op Plan.
2. Provide daily briefings to command staff.
3. Execute removal contract number two, Pontchartrain Heavy Vessels.
4. Support Planning and Contingency Ops to prepare for pre-bid site visits.
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UNCHANGE

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 06 Apr 09 To: 20 Apr 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Field Operations Waste Management Unit
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chie. MR Robert Travis
Branch Director: N/A
Division/Group Supervisor/STAM:

6. Resources Assigned “X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Waste Management Unit R MacMahor 03 ]

7. Work Assignments
1. Monitor waste site operations.

2. Conduct Pre and Post soil samples for HAZMATat the Waste Stream Management Sites.

3. Coordinate  the permit process with LADEQ Waste Permit Section.

4. Coordinate  with Parish POC's, locations for Waste Management Sites for each waterway, and

execute Right of Access forms.

5. Execute Daily WSTMSinspection reports  with relevant  photos at the conclusion of each days operations

8. Special Instructions

As per the safety plan, drink 5-7 oz of water every 15-20 minutes.
9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager
USCGSector New Orleans VHF-FM CH 16/21A 504-846-6162

CommslList (ICS 205A)

Emergency Communications

Medical Evacuation Other
10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time
PO Wesley Rogers / 1035 03 Apr 09 |PO wesley Rogers / 1035 03 Apr o9 |RObert  Travis/03 Apr 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)
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1. Monitor waste site operations.
2. Conduct Pre and Post soil samples for HAZMAT at the Waste Stream Management Sites.
3. Coordinate the permit process with LADEQ Waste Permit Section.
4. Coordinate with Parish POC's, locations for Waste Management Sites for each waterway, and 
execute Right of Access forms.
5. Execute Daily WSTMS inspection reports with relevant photos at the conclusion of each days operations 


UNCHANGE

1. Incident Name

2. Operational Period (Date/Time) Assignment List

Marine Debris — Removal From: 06 __Apr_09 To: 20 Apr_09 ICS 204-CG
3. Branch 4. Division/Group/Staging
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis
Branch Director: N/A
Division/Group Supervisor/'STAM: LTJG Daniel McMahor

6. Resources Assigned

“X” indicates 204a attachment with additional instructions

Strike Team/Task Force/Resource # Of ) *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Contract  Coordination i

Onit LTJG MCcMAHC 03 []

7. Work Assignments

1. Assess completed Parish survey packets for operational specifics needed to Initiate removal contracts.

2. Provide requested assistance to LANTAREA Contracting.

3. Prepare draft Performance Work Statement (PWS) documents as directed by LANTAREA Contracting.

4. Coordinate  removal activities with  relevant Louisiana  State agencies.

5. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with  Parish

representatives, and LA Attorney General Liaison Representative.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1052 03 Apr 09 |PO Wesley Rogers / 1052 03 Apr 09| Robert Travis [/ 03 Apr 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1. Assess completed Parish survey packets for operational specifics needed to initiate removal contracts.
2. Provide requested assistance to LANTAREA Contracting.
3. Prepare draft Performance Work Statement (PWS) documents as directed by LANTAREA Contracting.
4. Coordinate removal activities with relevant Louisiana State agencies.
5. Continue pre-contract "A-List" (private property)Declaration of Abandonment coordination with Parish 
representatives, and LA Attorney General Liaison Representative.
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REVISEL

1. Incic!ent Name ]
Marine Debris

2. Operational Period (Date/Time)
Removal

Assignment List

From: 06_Apr 09 To: 20 Apr 09 ICS 204.CG
3. Branch 4. Division/Group/Staging
Operations Support Environmental Unit
5. Operations Personnel Name Affiliation Contact # (s)
Operations Section Chief: MR Robert  Travis USC(
Branch Director: _N/A
Division/Group Supervisor/'STAM: MR _Charlie Henry NOAA

6. Resources Assigned

“X” indicates 204a attachment with additional instructions |

Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks

Environmental unit 01 L]

7.Work Assignments 1 prepare EU checklist  for each waterway survey packet. Include ESA Section 07

coordination letter excerpts for each listed species in each water way.

2. Coordinate a NHPASection 106 review of each waterway & WSTMS.

3. Coordinate  weather forecast/concerns each day with the Safety Officer.

4. Prepare Best Management Practices input for each waterway & WSTMSand coordinate BMP with  Contract PWS's

5. Finalize USHPAconsult agreement with LA SHPO.

6. Brief each outgoing monitor team on the above issues which are relevant to the targets being worked.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1107 03 Apr 09 | PO Wesley Rogers / 1107 03 Apr 09 Robert Travis/03 Apl‘ 09

ASSIGNMENT LIST ICS 204-CG (Rev 04/04)



DUL
Typewritten Text
Marine Debris Removal

DUL
Typewritten Text
 Environmental Unit

DUL
Typewritten Text
Environmental Unit 

DUL
Typewritten Text
MR Charlie Henry    NOAA           

DUL
Typewritten Text
MR Robert Travis    USCG

DUL
Typewritten Text

DUL
Typewritten Text

admin
Typewritten Text
PO Wesley Rogers / 1107 03 Apr 09

DUL
Typewritten Text
01

DUL
Typewritten Text
Comms List (ICS 205A)

DUL
Typewritten Text
                   1. Prepare EU checklist for each waterway survey packet. Include ESA Section 07 
coordination letter excerpts for each listed species in each water way. 
2. Coordinate a NHPA Section 106 review of each waterway & WSTMS.
3. Coordinate weather forecast/concerns each day with the Safety Officer.
4. Prepare Best Management Practices input for each waterway & WSTMS and coordinate BMP with Contract PWS's.
5. Finalize USHPA consult agreement with LA SHPO.
6. Brief each outgoing monitor team on the above issues which are relevant to the targets being worked.
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REVISEL

1. Incident Name , 2. Operational Period (Date/Time) Assignment List
Marine Debris Removal From: 06 Apr 09 To: 20 Apr 09 ICS 204-CG
3. Branch 4. Division/Group/Staging
Satety  Officer
5. Operations Personnel Name Affiliation Contact # (s)

Operations Section Chie. MR Robert  Travis
Branch Director: _N/A

Division/Group Supervisor/STAM: PO _Wesley Roqgers

6. Resources Assigned “X” indicates 204a attachment with additional instructions |
Strike Team/Task Force/Resource # Of . *
Identifier Leader Contact Info. # Persons Reporting Info/Notes/Remarks
Satety  Officer Rogers 01 L]

7. Work Assignments

1.Continue to monitor the SSP so that 1t remamns updated and Is retlective of current project
tasks, hazards, and controls.

2. Continue to liaison with  MLC and the D8 ES&H Detachment.

3. Conduct weekly safety inspections of work sites.

4. Coordinate  weather forecast/concerns each day with the EU.

5. Review and approve Contractor Safety Plans.

8. Special Instructions

9. Communications (radio and/or phone contact numbers needed for this assignment)

Name/Function Radio: Freq./System/Channel Phone Cell/Pager

CommsList (ICS 205A)

Emergency Communications

Medical Evacuation Other

10. Prepared by: Date/Time | 11. Reviewed by (PSC): Date/Time 12. Reviewed by (OSC): Date/Time

PO Wesley Rogers / 1125 03 Apr 09 |PO Wesley Rogers / 1125 03 Apr 09

Robert Travis/03 Apr 09

ASSIGNMENT LIST

ICS 204-CG (Rev 04/04)
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1.Continue to monitor the SSP so that it remains updated and is reflective of current project 
tasks, hazards, and controls. 
2. Continue to liaison with MLC and the D8 ES&H Detachment.
3. Conduct weekly safety inspections of work sites.
4. Coordinate weather forecast/concerns each day with the EU.
5. Review and approve Contractor Safety Plans.
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1.) Incident Name: 2.)  Operational Period
Marine Debris Removal 06 Apr 09 - 20 Apr 09

3.) Basic Local Communications Information:

Assignment Name Method of contact
ICP - PLANNING STAFF OFFICE: 985-626-4673, FAX: 985-626-4672
ICP - OPERATIONS STAFF OFFICE: 985-626-4674, 985-626-4675
DUC ROBERT TRAVIS MOBILE: 757-561-9167
D8 - LGL CAPT TOUSLEY OFFICE: 504-671-2039, 504-671-2331

SAFETY OFFICER PO WESLEY ROGERS

MOBILE:504-710-0553

CCU UNIT & LTJG DANIEL MCMAHON

MOBILE: 504-575-5471

WSTMS PO MICHAEL WUENSCH

MOBILE: 504-275-0956

PO RUSSELL GIBSON

MOBILE: 504-994-9504

LTJG DANIEL MCMAHON

MOBILE: 504994-9307

PLANNING & PO GEORGE AMON

MOBILE: 504-994-9211

CONTINGENCY OPS| PO HEATHER MORSE

MOBILE: 504-994-9732

SONAR OPS PO DANIEL STONER MOBILE: 504-710-0574
TEAM PO JAMES FORTIN MOBILE: 504-470-4862
REMOVAL OPS PO ARTHUR POLITE MOBILE: 504-994-9220
TEAM PO MIKE MELANCON MOBILE: 504-331-9252

PO LANCE WELSH

MOBILE: 504-994-9676

PO STEVE NASH

MOBILE: 504-275-0891

PO KENNETH WILSON

MOBILE: 504-331-9157

PO ARTHUR ROSIER

MOBILE: 504-994-9418

ADMIN UNIT LDR PO ROBERT WEBB

MOBILE:504-710-0313

LOGISTICS PO JOAN HAGSTROM

MOBILE: 504-994-9504

TECH SPEC - GIS/IT| ANGI CHANCELLOR

MOBILE: 504-710-0789

DATA ENTRY JEANETTA SLY

MOBILE: 504-813-9350

D8 - LGL DUTY OFFICER

TREO: 618-610-2618

4.) Prepared by:

Time Prepared:

PO WESLEY S. ROGERS

1543 03 Apr 09
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REVISEL

Incident Name: Operational Period Incident Status
Marine Debris Removal 06 Apr 09 - 20 Apr 09 Summary, ICS 209

1.) Situation Summary as of Time of Report:
See Subsequent 209's, by Parish and Executive Summary.

1. Initial removal operations started: 18 Aug 08.

2. Initial Parish meetings completed on: 22 Oct 08.

3. Survey operations in 23 Parishes were completed on: 19 Nov 08

4. The first vessel removal contract was completed on: 25 Nov 08.

5. The second vessel removal contract is operational: 31 Mar 09.

6. Project Work Sheet (PWS) for vessel removal contract five is at MLC Contracting

effective: 29 Jan 09.

7. Pre-Bid Site Visits for contracts three (Cameron/Calcasieu) and four (Terebonne)

conducted on: 31 Mar & 01 Apr 09.

8. Initial coordination meetings with USACOE, FEMA, and State of Louisiana conducted on:

27 Jan 09.

9. Survey Team 02 Demobolized. All Surveys and Parish Meetings have been completed in all 14
Parishes of Team 02 AOR.

10. Waste Management Section has been established and is operational.

11. Offshore SONAR Surveys and SONAR Target Analysis Branch has been demobilized.

12. The statewide Waste Stream Management Site (WMSTS) permit process has been executed
with LADEQ and is operational.

13. The final meeting regarding overall contracting plan has been conducted at the ICP with the
Lead Contracting Officer: 30 Mar 09 - 03 Feb 09.

2.) Future Outlook/Goals/Needs/Issues:

1. Estimated completion of second Parish meetings:15 Apr 09.

2. Completion of the development of the final light debris contract is anticipated on or about: 15 Apr 09
3. Continue multi hurricane working group meetings with the USCOE, FEMA and State Agencies

to fascilitate the orderly division of marine debris removal for all four hurricanes.

4. Provide PWS to LANT Area Contracting for contracts five (Plaquemines/St Bernard/Jefferson),

six (Washington Parish), seven (Northern Light Debris), eight (Southern Light Debris) and nine
(burning contract).

5. Begin final Archive de-mobilization.

Prepared by: Time Prepared:

PO Wesley Rogers 1450 03 Apr 09
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Incident Name:

Marine Debris Removal

Operational Period
06 Apr 09 - 20 Apr 09

Incident Status
Summary, ICS 209

3.) Equipment Resources

Type:

Notes:

#
Ordered

#
Available

#
Assigned

# Out of
Service

USCG Assets:

Government Vehicles

03 Available for towing ops

©

©

©
o

Small Boats

Includes Trailer

w

w

w
(@)

Side Imaging SONAR

Other Assets:

4.) Personnel Resources

Agency:

Notes

Total #

of People

USCG

18 Reservist, 01 Civilian

19

FEMA

2

NOAA

1

USCG EMPLOYEE

1

CONTRACTOR

OTHER

Total Personnel Resources Used From all Organizations:

23

5.) Notes

Prepared by:

Time Prepared:

PO Wesley Rogers

1540 03 Apr 09
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ICS 209

Operation Period
From: 06 Apr 09 - 20 Apr 09

Executive Summary: Phase 4 Inshore Statistics

4/7/2009
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1 Acadia 5W 7 Y 5 5 5 0 2 Y 0 0O O Conducted 2nd Parish Meeting 19FEB09
2 Ascension 4E,5W 2 Y 2 2 2 0 0 Y 0 0O O Conducted 2nd Parish Meeting 220ct08
3/Assumption 4E,5W | 7 Y 5 5 3 3 1 Y 0 0 0 Conducted 2nd Parish Meeting 240ct08
4 Calcasieu 3W 28 Y 7 7 6 1 21 Y 0O 0 O
4|Calcasieu2 3w 16 N/A 10 5 5 1 10 " 0 0O |0
5 Cameron 2W 14 Y 12 11 10 0 4 Y 0 0O O
6 East Baton Rouge 4E 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
7 lberia 4W,5W 19 Y 9 7 5 0 14 N 0 0O O
8 Iberville 5W 16 Y 4 1 0 1 15 Y 0 0 |0 Conducted 2nd Parish Meeting 19FEB09
9 Jefferson 1E,4 13 Y 13 9 13 0 0 Y 0 0O O Conducted 2nd Parish Meeting 10MARQ9
10|Jefferson Davis 5W 12 Y 2 1 2 0 10 Y 0 0 |0 Conducted 2ns Parish Meeting 11FEB09
11 La Fourche 4E 16 Y 5 5 5 0 11 Y 0 0O O Conducted 2nd Parish Meeting 10MARO9
12 Lafayette 5w 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
13 Livingston 4E 9 Y 9 9 9 0 0 Y 0 0O O Conducted 2nd Parish Meeting 04FEB09
14|Orleans 1E 25 Y 21 21 19 0 6 Y 2 0 0 1st mtg: 11DECO07, 2nd mtg: 26AUG08
15 Plaguemines 2E 13 Y 13 8 10 0 3 N 0 0O O
16 St. Bernard 1E 22 | Y | 18 | 17 16 0 6 N 0 0 O Conducted 1st mtg on 30JUL08
17 St. Charles 1E,4E 15 Y 9 9 9 0 6 Y 0 0O O Conducted 2nd Parish Meeting 11MARO9
18|St. James 4E 6 Y 4 4 3 0 3 Y 0 0O |0 Conducted 2nd Parish Meeting 02MAR09
19 St. John the Baptist 1E,4E 5 Y 5 5 5 0 0 Y 0 0O O Conducted 2nd Parish Meeting 25JUL08
20/St. Martin 5w 0O NA O 0 0 0 0 | N/A 0 0 O No Work Requested
21 St. Mary 4W,5W 5 Y 5 3 3 0 2 Y 0 0O O
22|St. Tammany 1E 25 Y |15 12 15 6 4 Y 1 0O O Conducted 2nd Parish Meeting 17DEC08
23 Tangipahoa 1E 3 Y 3 3 3 0 O Y 1 0O O Conducted 2nd Parish Meeting 10JUL08
24| Terrebonne 3E,4E | 16 | Y 7 2 6 0 10 N 0, 0 |0
25 Vermilion iw,5w 18 Y 18 15 13 0 5 Y 0 0O O
26 \Washington N/A 1 Y 1 1 1 0 0 Y 0 0 O
27 West Baton Rouge 5W 0 0 0 O 0 0 O No Work Requested
6 12| 13 4 0 |0

TOTALS

| 313] 23 [202]167]
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Parish Meetings Tracking Log

4/7/2009
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Acadia 5W 18Jun08 19Feb09
Ascension 4E, 5W 02Apr08 220ct08
Assumption 4E, 5W | 14May08 240ct08
Calcasieu 3W 18Jun08 19Mar09
Cameron 2W 23Julo8 18Mar09
East Baton Rouge 4E
Iberia 4W, 5W  11Jun08
Iberville 5W 16Apr08 19Feb09
Jefferson 1E, 4E 30Jan08 | 26Feb08 10Mar09 07May08
Jefferson Davis 5W 23Julo8 11Feb09
La Fourche 4E 21May08 10Mar09
Lafayette 5W
Livingston 4E 13Feb08 04Feb09
Orleans 1E 11Dec07 26Feb08 26Aug08
Plaguemines 2E 13Aug08
St. Bernard 1E 30Julo8 25Feb08
St. Charles 1E, 4E  220ct08 27Feb08 | 11Mar09
St. James 4E 14May08 02Mar09
St. John the Baptist | 1E, 4E @ 23Jan08 25Jul08
St. Martin 5W
St. Mary 4W, 5W  04Jun08 11Feb09
St. Tammany 1E 06Nov07 25Feb08 17Dec08
Tangipahoa 1E 11Jan08 | 27Feb08 @ 10Jul08
Terrebonne 3E,4E 09Apr08
Vermillion 1w, 5W | 11Jun08 19Mar09
Washington N/A 05Jun08 y
West Baton Rouge 5W




ICS 209 Acadia Parish 4/7/20099:08 AM
Parish 01
[} —
o z o 3 o 3 o £
T | = o z|2 ) 5 £ 3 M -
5 £ T | >|xz o z|oz| 8 < |z o g
o o 2 B o~ le = c S|l= = 0 w oS |E|w 5
> ) O =) o | = o — — [ el B
H © Pud = 5’) oo o o Sl < g cloflol|o pd
® = Lo $T 02 (N2 © =l 3z 32 |2l T
< 2 o> 23 co [£]%2 = Llez| €8 £Z o| 2| € c
O © = 5 = = a ol o c <|o g T = o = sln|lwn]|. °
= o N e = |3 E 0 S|o = o 4 Slol<|© =
L o © Q 2128 3 wi|s S 0 2] glo|=]|o S
[ ° < 0O 5|ws© a L = = = = wl « °
0 L n A le s S Qa 2|18 = <
@ = T © S 3] o sl O
© 2 & a o @)
7400 |Bayou Queue De Tortue Y | 26JUNO8 07JULO8 Y Y | 19FEBO9 | N | N
7401 Mermentau River Y 26JUNO8 15JULO8 Y Y 19FEBO9 N N
7402  Bayou Nezpique Y 26JUNO8 15JULO8 Y | Y 19FEBO9 N N |
7403 Bayou Des Cannes Y 26JUN0O8 14JULO8 Y Y 19FEB09 N N
7404  Bayou Wikoff West Y 26JUNO8 N/A N N 19FEBO9 N Y
7405 Bayou Wikoff East Y 26JUNO8 N/A N N 1I9FEBO9 N Y
7406 | Bayou Plaguemine Bruel Y N/A 14JULO8 | Y | Y | 19FEB0O9 | N | N
TOTALS 7 7 6 5 5 5 7 0 2 0 0 0]0]0fO0
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Ascension Parish

ICS 209

Parish 02

S10N [eUONIPPY

N/A ¢@18jdwo) ased

N/A ¢440-ubIS YINTS

N/A ¢H0-ubisS 90SN

N/A ¢H0-uBIS J010R1IU0D

0j]0]JOfO

(e1ep)
papu3 [eAowsay sligag

0

(erep)
palels jeAowsy sligag

N/A ¢Remiayepy
a|qeal|dy uoISSI\ UON

N
N

N/A éMd VINTS

(e1ep) Hunes ysied pug

220CT08 N

220CT08 N

N/A ¢8181dwo)
abeyoed AanIng [eul4

Y
Y

N/A épazijnn reuos

(erep) e19|dwo)
Aaninsg auljpioys

(erep)
919|dwod ABAINS 8|2IYaA

N/A
/. patedald Japjo4 asen

Y 30APRO8 12MAYO08| Y
Y 30APR0O8 08MAY08 Y

Aemiarepn

Bayou Manchac

Petite Amite River

#9seD

7008
7009

TOTALS




4/7/20099:08 AM

ICS 209 Assumption Parish
Parish 03
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7300 Baker Canal Y | 10JUNO8 N/A N| N 240CT08 Y N
7301 Bayou LaFouche Y 10JUNOS8 N/A N N 240CT08 N Y
7302 Bayou Chene Y  N/A  16JUNO8 Y Y 240CT08 N N |
7303  Whitmel Canal Y 10JUNO8 16JUNO8 Y N 240CT08 Y N
7304 Bayou Pierre Part Y 10JUNO8 16JUNO8 Y Y 240CT08 N N |
7305 St Vincent Canal Y 10JUNO8 16JUNO8 Y Y 240CT08 N N
7306 |Himalaya Canal Y N/A 16JUNO8 Y N 240CT08 Y N
TOTALS 7 7 5 5 5| 3 7 3] 1 0 0 oJofo]o
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Parish 04
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7500 Bess Branch Y | 10JULO8 N/A N N N Y NMA
7501 Foster Branch Y 10JULO8 N/A N N N Y NMA
7502 |T.B.D. Y | 10JULO8 N/A N N N Y NMA
7503 L-7 Drainage Canal Y 10JULO8 N/A N N N Y NMA
7504 | L-5 Drainage Canal Y | 10JULO8 N/A N N N Y NMA
7505 W-4 Drainage Canal South Y 10JULO8 N/A N N N Y NMA
7506 W-11 Drainage Canal Y | 10JULO8 N/A N N N Y NMA
7507 Bearhead Creek Y 08JULO8 N/A N N N Y NMA
7508 |Houston River Y | 08JULO8 | 22JULO8 | Y Y N N
7509 Buxton Creek South Y 08JULOS8 N/A N N N Y NMA
7510 Buxton Creek North Y | 08JULO8 N/A N N N Y NMA
7511 Little River Y 08JULOS8 N/A N N N Y NMA
7512 |Industrial Canal Y | 08JULO8 | 16JULOS | Y Y N N
7513 Holbrook Park Y 08JULOS8 N/A N N N Y NMA
7514 |Indian Bayou Y | 08JULO8 N/A N N N Y NMA
7515 Little Indian Bayou Y 08JULO8 N/A N N N Y NMA. Currently being worked under NRCS.
7516 |Beachman Bayou Y ' 09JULO8 N/A N N N Y NMA. Currently being worked under NRCS.
7517 Marsh Bayou Y 09JULO8 21JULO8 Y Y N N
7518 |L-39 Drainage Canal Y | 09JULO8 N/A N N N Y NMA
7519 T.B.D. Y 09JULO8 N/A N N N Y NMA
7520 English Bayou Y | 09JULO8 21JULO8 | Y Y N N
7521 Bayou D Inde Y 09JULO8 16JULO8 Y N Y N PW
7522 Bayou Guy Y | 09JULO8 N/A N N N Y NMA
7523 Black Bayou Y 09JULO8 N/A N N N Y NMA
7524 |T.B.D. Y | 09JULO8 N/A N N N Y NMA
7525 1-C &1-C-1-D.C. Y 09JULO8 N/A N N N Y NMA
7526 |Vinton Drainage Canal Y | 10JULO8 | 18JULO8 | Y Y N N
7527 Calcasieu River Y N/A 21JUL08 Y Y N N
TOTALS | 28 [28] 27 7 7] s o J1J21] o [ o TofoJofo




ICS 209 Calcasieu Parish, Pg 02 4/7/20099:08 AM
Parish 04
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7528 Webb Gully Y 26AUGO8 NA N N N Y NMA
7529  Stewart Road Y 26AUG08 150CT08 N N N Y NMA
7530 Bone Bayou Y 26AUGO8 150CT08 N N | N Y |  NMA
7531  Old River Y NA 090CTO8 Y Y N N
7532  Coon Gully Y 26AUGO8 NA N N N Y \ | NMA
7533  Cowards Gully Y 26AUGO8 NA N N N Y NMA
7534  Buxton Creek Y 26AUGO8 NA N N N Y \ | NMA
7535  Beckwith Creek Y NA NNA N N N Y NMA
7536  Hickory Branch 'Y NA  NA N N N Y \ | NMA
7537 West Fork Calcasieu Y N/A 160CT08 Y Y N N
7538  Vincent Landing Y N/A  25AUGO8 N N N Y \ | NMA
7539 Moss Lake Y NA  25AUG08 N N N Y NMA
7540  Bayou Choupique 'Y  N/A  25AUGO8 Y Y | N N | | ]
7541  Brandon Ditch Y N/A 25AUG08 N N Y N PW
7542  Old HWY 90 Canal Y 26AUGO8 080CTO8 Y Y | N N | | ]
7543  Sabine River Y NA 150CT08 Y Y N N

TOTALS 16 16 7 10 5 5 0 1] 10 0 0 0j]0]JOfO
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Parish 05
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7700 |Sabine Lake Y | 29JULO8 O08BAUGO8|Y | Y N N
7701  Johnson Bayou Y 29JULO8 O0BAUGO8 Y Y N N
7702  Oyster Bayou Y 29JUL08 13AUGO8 Y Y N N
7703  Calcasieu Shipping Channel Y 29JULO8 12AUGO08 Y Y N N
7704  Monkey Island Loop Y 29JULO8 12AUGO8 Y Y N N | |
7705 West Cove Y 29JULO8 13AUGO8 Y Y N N
7706  Old River Y 29JULO8 12AUGO8 Y Y N N | |
7707 Calcasieu Lake Y 29JULO8 13AUGO8 Y Y N N
7708 Hog Bayou Y | 30JUL08 8 NA Y Y "N N | ‘Parish request SONAR only
7709 Mermentau River Y 30JULO8 O07AUGO08 Y Y N N
7710 Grand Lake West Y | 30JULO8 O07AUGO08 Y N N Y ‘NMA
7711 Grand Lake East Y 30JULO8 07AUG08 N N N Y NMA
7712  Superior Oil Canal Y | 30JULO8 07AUGO8 N N N Y 'NMA, Private W/W
7713 Humble Canal Y 30JULO8 N/A N N N Y NMA, W/W has been cleaned as reported by the Rockefeller Wildlife Refuge
TOTALS 14 14 14 12 11] 10 0 0] 4 0 0 ofofofo
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Parish 07
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7800 |Bayou Petit Anse Y | 13AUGO08 N/A N N N Y NMA
7801 Port of Iberia Y 13AUGO08 18AUGO08 Y Y N N Subsurface only, Surface Hazards removed by good samaritan
7802 Bayou Blue Y 13AUGO8  N/A N N | N Y \ | NMA
7803 Bayou Jack Canal Y 13AUGO08 18AUGO8 Y Y N N
7804 Bayou Patout Y 13AUGO8  N/A N N | N Y \ | NMA
7805 Commercial Canal Y 13AUG08 18AUGO8 N N N Y NMA
7806 Norris Branch Canal Y 13AUGO8  N/A N N | N Y \ | NMA
7807 Jefferson Canal Y 13AUGO8 NA N N N Y NMA
7808 Poufette Canal Y 13AUGO8  N/A N N | N Y \ | NMA
7809 Deblanc Coulee Y 13AUGO08 N/A N N N Y NMA
7810 Unknown Canal South of HWY 90 Y 13AUG08 N/A N N | N Y | | | NMA
7811 Wilkins Canal Y 13AUG08 18AUGO8 Y Y N N
7812 Bayou Teche Y | 13AUGO08 18AUGO8 Y N | N Y \ | NMA
7813 Stumpy Bayou Y 13AUGO8 NA N N N Y NMA
7814 Weeks Canal North Y 13AUGO08 18AUGO8 Y Y N N | | ]
7815 Weeks Canal South Y 13AUGO08 18AUGO08 Y N N Y NMA
7816 Delahoussaye Canal Y | 13AUGO08 18AUGO8 N N | N Y \ | NMA
7817 Delecambre Canal Y N/A 18AUGO08 Y Y N N
8702 |Marsh Island Y N/A N/A N N N | Y Public Oyster Beds, NMA

TOTAL 19 19 17 9 7 5 0 0| 14 0 0 0]J]0]JO0[O
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Parish 08
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7200  Maringouin Bayou Y 12MAYO08 N/A N N 19FEBO9 N | Y NMA
7201  King Ditch Y 12MAY08 NA N N 19FEB09 N Y NMA
7202 Bayou Plaguemine 'Y 12MAY08 02JUNO8 Y N 19FEBO9 Y N | ‘Bayou had a small amount of Katrina debris. PW given to Parish.
7203 Lower Grand River/Bayou Sorrel Y 16MAY08 N/A N N 19FEB0O9 N Y No Surface Targets, Per Parish, No Subsurface
7204 Bayou Gross Tete 'Y 12MAY08 02JUNO8 N N 19FEBO9 N Y | 'Has had two FEMA PWs
7205 Goat Island Y NA NNA- N N 19FEB09 N Y NMA
7206 Cypress Cove 'Y NA  NA N N 19FEBO9 N Y | 'NMA
7207  Holiday Park Y NA NNA- N N 19FEB09 N Y NMA
7208 Bayou Ricard 'Y NA  NA N N 19FEBO9 N Y | 'NMA
7209 Elen Lake Y NA NNA- N N 19FEB09 N Y NMA
7210 Bayou Tigre 'Y 16MAY08 11JUNO8 N N 19FEBO9 N Y | 'No Targets
7211 False Branch Bayou Y 16MAY0O8 N/A N N 19FEB09 N Y NMA
7212  Muddy Bayou 'Y 16MAY08 N/A N N 19FEBO9 N Y | ‘NMA
7213  Rocky Canal Y 16MAY0O8 N/A N N 19FEB09 N Y NMA
7214  White Castle Canal 'Y 16MAY08 11JUNO8 N N 19FEBO9 N Y | 01 Target, Target is NMA
7215 Lone Star Canal Y NA NNA- N N 19FEB09 N Y NMA
TOTALS 16 16 10 4 1] o 16 1] 15 0 0 ofoJoJo
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8012 Harvey Canal Y | 12MAY08 | 21MAYO08 | Y Y 10MAR0O9 N N Case in previous Phase. 01 GPS point SONARED
8013 Hero Cutoff Y 12MAY08 21MAY08 Y Y 10MARO9 N N
8014 Goose Bayou Y | 12MAY08 29MAY08 Y Y 10MARO9 N N | \
8015 Barataria Waterway North Y 12MAY08 21MAY08 N Y 10MAR0O9 N N Case in previous Phase. Previous CG SONAR available
8016 Whiskey Canal Y| N/A 28MAY08 Y Y 10MARO9 N N | \
8017 Bayou Segnette Y N/A 29MAY08 N Y 10MAR0O9 N N Case in previous Phase. Previous CG SONAR available
8018 Bayou Bardeaux 'Y N/A  29MAYO8 Y Y 10MARO9 N N | |
8019 Barataria Waterway South Y N/A 22MAY08 N Y 10MAR09 N N Case in previous Phase. Previous CG SONAR available
8020 lIsle Grande Terre' Y| N/A 28MAY08 Y Y 10MARO9 N N | \
8021 Grande Isle Y 20MAY08 28MAY08 Y Y 10MAR0O9 N N Lee side of the Island only
8022 Caminada Bay Y | 20MAY08 28MAY08 Y Y 10MARO9 N N | Chenerie Caminada and Caminda Pass were absorbed by 8022, Caminada Bay
8023 Bayou Thunder Y 20MAY08 28MAY08 Y Y 10MARO9 N N
8024 Lake Cataouatche Y N/A 27TMAY08 | N Y 10MAR09 N N Surface Only
TOTALS 13 13 7 13 9 13 13 0 0 0 0 01]0]0]O0
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7600 |Broadmore Ditch Y  28JULO8 N N N | 11FEBO9 N | Y NMA
7601 East Bayou Lacassine Y 29JULO8 31JULO8 Y Y 11FEB0O9 N N
7602  Keystone Ditch Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7603 Lateral 03 Y 28JULO8 N N N 11FEB09 N Y NMA
7604 Lateral 04 Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7605 Lateral 05 Y 28JULO8 N N N 11FEB09 N Y NMA
7606 Lateral 05-A Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7607 Lateral 08 Y 28JULO8 N N N 11FEB09 N Y NMA
7608 Lateral 08-A Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7609 Lake Aurthur Y 28JULO8 14AUGO8 N Y 11FEB0O9 N N
7610 Rogers Gully Y 28Uul08 N N N 11FEBO9 N Y ‘NMA
7611 Bayou Serpent Y O05FEBO09 N N N 11FEB09 N Y NMA
TOTALS 12 12 11 2 1] 2 12 0] 10 0 0 oJoJoJo
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8103 | North Bayou LaFourche Y | 05JUNO8 | 25JUNO8 | Y Y 10MARO9 N | N
8104 South Bayou LaFourche Y 05JUNO08 24JUNO8 Y Y 10MAR0O9 N N
8105 Lake Fields Y |05JUNO8 26JUNO8 Y Y 10MAR0O9 N N \
8106 Bayou Leau Bleu Y 05JUNO8 26JUNO8 Y Y 10MARO9 N N
8107 Arpent Canal Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8108 Leonard Memorial Airport Pump Sta Y 08JUNO8 N/A N N 10MAR09 N Y NMA
8109 Hugh Caffray Outfall Canal Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8110 Humble Pump Y 08JUNO8 NA N N 10MARO9 N Y NMA
8111 Melodia Plantation Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8112  Butchill Outfall Canal Y 08JUNO8 NA N N 10MARO9 N Y NMA
8113 Des Allemand Outfall Canal Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8114  Phillip Canal Y 08JUNO8 NA N N 10MARO9 N Y NMA
8115 Leighton Discharge Canal Y 08JUNO8 N/A N N 10MAR0O9 N Y ‘NMA
8116  Lil Als Discharge Canal Y 08JUNO8 NA N N 10MARO9 N Y NMA
8117 Bayou Point Aux Chien Y | 08JUNO8 08MAY08 Y Y 10MAR0O9 N N ‘Completed as a Terrebonne Parish Waterway
8118 Valerie Canal Y 08JUNO8 NA N N 10MARO9 N Y NMA
TOTALS 16 16] 16 5 5] 5 16 0] 11 0 0 oJoJoJo
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7100  Amite River Y 11MAR08 21IMAY08 Y Y 04FEB0O9 N N
7101 Bayou Chene Blanc Y N/A 20MAY08 Y Y 04FEBO9 N N
7102  Blind River Y 30APR08 14MAYO8 Y Y 04FEB0O9 N N |
7103  Tickfaw River Y 11MARO8 27MAY08 Y Y 04FEBO9 N N
7104 Natalbany River Y 20MARO8 29MAYO8 Y | Y < O04FEBO9 N N |
7105  Diversion Canal Y 11MAR0O8 14MAY08 Y Y 04FEBO9 N N
7106  Lake Maurepas 'Y N/A  29MAY08 Y Y 04FEBO9 N N | |
7107  Blood River Y 20MAR08 27MAY08 Y Y 04FEB0O9 N N
7108 Lizard Creek Y 20MAR08 27MAY08 Y Y < 04FEBO9 N N
TOTALS 9 9 7 9 9] o9 9 o] o 0 0 ofoJoJo
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8209 Bayou St. Catherine Y N/A  |08APRO8 Y Y 26AUG08 N N
8210 Blind Rigolets Y N/A  08APRO8 Y Y 26AUGO8 N N
8211 Counterfeit Pass Y| N/A | 08APRO8 Y Y 26AUGO8 N N \ \
8212  Fort Pike Canal Y 25FEB0O8 02APR0O8 Y Y 26AUGO8 N N
8213 Bayou Deleseire Y| N/A | 16APRO8 Y Y 26AUGO8 N N \ ‘Portion will be PW
8214  Unknown Pass Y N/A  08APRO8 Y Y 26AUGO8 N N
8215 Bayou Thomas Y| N/A 16APRO8 Y Y 26AUGO8 N N 190CTO08
8216 Marques Canal Y N/A 16APR0O8 Y Y 26AUGO8 N N Portion will be PW
8217  Venetian Isles Ext. Y | 20FEB0O8 O07APRO8 Y Y 26AUGO8 N N \ \
8218 lIrish Bayou Y 21FEB08 03APRO8 Y Y 26AUG08 N N
8219 Maxant Canal Y | 20FEBO8 N/A N N 26AUGO8 N Y \ ‘NMA
8220 Bayou Michoud Y 07MARO8 NA N N 26AUGO8 N Y NMA
8221 Michoud Canal Y | 12MAR0O8 07APRO8 Y Y 26AUGO8 N N \ \
8222 Lakefront Airport Marina Y 29FEBO8 N/A Y N 26AUGO8 N Y NMA. Recommend no work due to previous FEMA PW
8223 Bayou St. John Y | 22FEB08 21APR0O8 N N 26AUG08 N Y \ ‘NMA
8224 UNO Lakefront Campus Y N/A N/A Y Y 26AUGO8 N N Will be worked as part of Lake Pontchatrain
8225 Orleans Canal Y | 17MAR0O8 21APR0O8 N N 26AUG08 N Y ‘NMA
8226 New Orleans Municipal Yacht Harbor Y 29FEB08 21APR08 Y N 26AUGO8 N Y NMA
8228 Elan Vitale Y| N/A | 25APRO8 Y Y 26AUGO8 N N \ \
8229  Fort Macomb Y N/A  25APRO8 Y Y 26AUG08 N N 31MAR09
8230 Marques Island Canal Y | 16MAY08 17MAY08 Y Y 26AUGO8 N N \ \
8231 Carter Canal Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8232 Fort Canal Y| N/A 17MAY08 Y Y 26AUGO8 N N \ \
8233 Chef Pass Marina Y 16MAY08 17MAY08 Y Y 26AUGO8 N N
8234 |Little Cedar Bayou Y N/A 16APR0O8 | Y Y 26AUGO8 N | N
TOTALS 25 25 13 21 21] 19 25 0] 6 2 0 oJoJoJo
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8346 Wagon Wheel Y 05NOV08 | 18NOV08| Y Y N N
8347 Red Pass Y O05NOV08 18NOVO08 Y Y N N
8348  Buras Boat Harbor Y O05NOV08 19NOV08 Y VY N N | |
8349 Grand Bayou Y O05NOV08 13NOV08 N Y N N SONAR provided from previous Phases.
8350 Fosters Canal Y O05NOV08 13NOV08 Y VY N N | |
8351 St Jude Canal Y O05NOV08 13NOV08 Y Y N N
8352 Jefferson Lake Canal Y O05NOV08 12NOV08 Y VY N N | |
8353 Bay Sanbois Y O05NOV08 13NOV08 N N N Y NMA
8354 Judge Lake Perez Y | 05NOV08 12NOV08 N Y "N N | ~ No Known Targets
8355 Lake Laurier Y O05NOV08 12NOV08 N N N Y NMA
8356 Bayou Dupont Y O05NOV08 12NOV08 Y VY N N | |
8357 White Ditch Y O05NOV08 17NOV08 N N N Y NMA
8358 River Aux Chenes Y O05NOV08 17NOV08| Y | Y N | N
TOTALS 13 13 13 13 8 10 0 0 3 0 0 0j]0]JOfO
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8419 Bayou Dupree Y 07AUGO08 | 25SEPO8 | Y Y N N
8420 Hapiness Bayou Y 07AUGO08 25SEP08 Y Y N N
8421 Dike Ditch Y O07AUGO8 25SEP08 Y Y N N | |
8422 Bayou Bienvenue Y 07AUGO08 25SEP08 Y Y N N
8423 Creedmore Canal Y O07AUGO8 21SEP08 Y Y N N | |
8424 40 Arpent Canal Y 07AUGO08 N/A N N N Y NMA
8425 20 Arpent Canal Y 07AUGO8 NA N N N Y ‘NMA
8426  Oliver Canal Y 07AUGO08 21SEP08 N N N Y NMA
8427 Dead End Canal Y | 07AUGO08 21SEPO8 N N N Y ‘NMA
8428 Lake Lery Y 07AUGO08 N/A Y Y N N Subsurface only
8429 Bayou Lery Y O07AUGO8 21SEP08 Y Y N N | |
8430 Bayou Terre Aux Beoufs North Y 07AUGO08 21SEP08 Y N N Y Waterway heavily impacted by storms Gustav and lke.
8431 Dudenheffer Bayou Y O07AUGO8 23SEP08 Y Y N N | |
8432 Double Pipeline Canal Y 07AUGO08 24SEP08 N Y N N Surface work only, Lined with pipelines
8433 Bayou Bernard Y O07AUGO8 24SEP08 Y VY N N
8434 Bayou Yscloskey Y 07AUGO08 N/A Y Y N N Subsurface only
8435 Bayou La Loutre Y | 07AUGO08 23SEP08 Y N N Y ‘Waterway heavily impacted by storms Gustav and Ike.
8436 Spoil Canal Y 07AUGO08 25SEP08 Y Y N N
8437 Bayou La Loutre/Eloi Bay Y O07AUGO8 24SEP08 Y VY N N | |
8438 Crooked Bayou Y 07AUG08 23SEP08 Y Y N N
8439  Middle Bayou Y O07AUGO8 23SEP08 Y Y N N | |
8440 Reggio Canal Y N/A 24SEPO8 Y Y N N Waterway addes during Surface Survey.
TOTALS 22 22 21 18 17 16 0 0 6 0 0 0jJ]0]JOfO
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7900 Bayou Des Allemands Y 270CT08 | 290CTO08 | Y Y 11MARO9 N | N
7901 Bayou Gauche Y 270CT08 290CTO8 Y Y 11IMAR0O9 N N
7902 Cousin Canal Y [270CTO8 NA N N 1IMAR09 N Y ‘NMA
7903 Lake Cataouache Y 270CT08 290CTO08 Y Y 11IMAR09 N N
7904 Bayou Couba Y | 270CT08 290CT08 Y Y 11IMAR0O9 N N \
7905  Sellars Canal Y 270CT08 290CT08 Y Y 1IMAR0O9 N N
7906 Paradis Canal Y [270CTO8 NA N N 1IMAR0O9 N Y ‘NMA
7907  Providence Canal Y 270CT08 300CTO8 Y Y 1IMAR0O9 N N
7908 80 Arpent Canal Y | 270CT08 300CTO8 Y Y 11IMAR0O9 N N \
7909  Hymel Canal Y 270CT08 NA N N 1IMARO9 N Y NMA
7910 St Charles Canal Y | 270CT08 290CTO8 Y Y 11IMAR0O9 N N
7911  Gross Canal Y 270CT08 NA N N 1IMARO9 N Y NMA
7912  Pipeline Canal Y [270CTO8 NA N N 1IMAR0O9 N Y ‘NMA
7913  West Return Canal Y 270CT08 300CTO8 Y Y 11IMAR0O9 N N
7914  Walker Canal Y 270CT08 NA N N 11IMAR09 N Y NMA
TOTALS 15 15 15 9 9] 9 15 0] 6 0 0 oJoJoJo
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ICS 209 St. James Parish
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7350 | Airline Highway Borrow Canal Y N/A 23JUNO8 | Y Y 02MAR09 N N
7351 Highway 20 Borrow Canal Y 13JUNO8 23JUNO8 Y N O02MAR0O9 N Y No Targets Found, NMA
7352 Bayou Chevreuil Y 13JUNO8 01JULO8 Y Y 02MAR0O9 N N |
7353 Bayou Citamon Y 13JUNO8 01JUL08 Y Y O02MARO9 N N
7354  Bayou Napoleon 'Y NA | NA N N 02MAR0O9 N Y ‘NMA
7355 Bayou Verret Y N/A N/A N N O02MARO9 N Y NMA
TOTALS 6 6 3 4 4 3 6 0 3 0 0 01]0]0]0
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St. John the Baptist Parish
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ICS 209 St. Mary Parish
Parish 21
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7013 | Beacon Point Y | 11JUNO8 | 30JUNO08 | Y Y 11FEBO9 | N N
7014 Bayview Marina Y 11JUNO8 30JUNO08 Y Y 11FEBO9 N N
7015 Bayou Cypermont Y 11JUNO8 30JUNO8 Y Y 11FEB0O9 N N L
7016 West Cote Blanche Bay Y 11JUNO08 30JUNO8 N N 11FEBO9 N Y Public oyster beds, NMA
7017 East Cote Blanche Bay Y | 11JUNO8 | 30JUNO8 | N N | 11FEBO9 | N | Y Public oyster beds, NMA
TOTALS 5 5 5 5 3 3 5 0 2 0 0 0]0]0fO0
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Tangipahoa Parish
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8608 Bayou du Large Y | 14APR08 06MAY08| N N N Y NMA
8609 Houma Nav Channel Y N/A 01MAY08 N Y N N Case in previous Phase. Previous CG SONAR available
8610 Bayou Grand Caillou Y 14APR08 O01MAY08 Y Y N N
8611 Bayou Petite Caillou Y 15APR08 29APR08 N Y N N Case in previous Phase. Previous CG SONAR available
8612 Bayou Terrebonne Y 15APR08 07MAY08 N Y "N N | Debris removal will be limited to HAZMAT and previously id'ed eligible debris.
8613 Bayou Point au Chien Y N/A 08MAY08 N Y N N Case in previous Phase. Previous CG SONAR available
8614 Lake Theriot Y| NA  NA N N N Y ‘NMA
8615 Lake de Cade Y N/A N/A N N N Y NMA
8616 Lake Mechant Y| NA  NA N N N Y ‘NMA
8617 Lake Barre Y N/A N/A N N N Y NMA
8618 Lake Felicity Y| NA  NA N N N Y ‘NMA
8619 Lake Chien Y N/A N/A N N N Y NMA
8620 Canal St. Jean Charles 'Y NA  NA N N N Y ‘NMA
8621 Bayou Jean Lacroix Y N/A N/A N N N Y NMA
8622 Lake Boudreaux Y N/A NNA~ N N N Y ‘NMA
8623 Bayou Dulac Y N/A 06MAY08 Y Y N N
TOTALS 16 16 4 7 2 6 0 0] 10 0 0 0]0]0fO0
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8703 |Bayou Tigre Y | 23JUNO8 | 02JULO8 | Y Y N N
8704 Oak Island Y 23JUNO8 02JULO8 Y Y N N
8705 Boston Bayou Y 23JUNO8 02JULO8 Y Y ‘N N |
8706  Vermillion River Y 23JUNO8 02JULO8 Y Y N N
8707 Hebert Canal Y | 23JUNO8 16JULO8 N N N Y ‘NMA
8708 Freshwater Bayou Canal Y 23JUNO8 17JULO8 Y Y N N
8709 No Name Canal Y | 23JUNO8 16JULO8 N N N Y ‘NMA
8710 Pecan Canal Y 23JUNO8 16JULO8 Y N N Y NMA
8711 White Lake Y 23JUNO8 16JULO8 Y Y ‘N N |
8712 McHellney Canal Y 23JUNO8 17JULO8 Y Y N N
8713 Belle Isle Y 23JUNO8 17JULO8 Y Y ‘N N |
8714 Inter-Coastal Waterway (ICW) Y 23JUNO08 02JULO8 Y Y N N
8715 Acadiana Marina Canal Y| N/A  17JULO8 Y Y ‘N N \
8716  Audubon Canal Y N/A  17JUL08 Y Y N N
8717 Seventh Ward Canal Y| N/A  17JULO8 Y Y ‘N N \
8718 Little Vermillion Bay Canal Y N/A 17JULO8 N N N Y Public oyster beds
8719 Property Line Canal Y| N/A  17JULO8 Y Y ‘N N \
8720 Schooner Bayou Y N/A 17JULO8 Y N N Y Public oyster beds
TOTALS 18 18 12 18 15| 13 0 0| 5 0 0 ofo]Jo]fo
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8510 Cane Bayou Y 29NOVO7  N/A N N 17DEC08 Y N
8511 Salt Bayou Extension Y O04APR08 09APRO8 Y Y 17DEC0O8 N N
8512 Powell Canal Y | 20FEB0O8 09APRO8 Y Y 17DECO8 N N \
8513 Bayou Melun Y 20FEBO8 09APRO8 Y Y 17DEC08 N N
8514 Palm Lake NW Y | 27Feb08 08APRO8 N Y 17DECO8 N N \
8515 Palm Lake SW Y 27FEB0O8 08APRO8 Y Y 17DEC08 N N
8516  Coin Du Lestin Y 06MARO8 08APRO8 N N 17DEC08 N Y 'Water depth is not sufficient to allow surveying with Side Scan
8517 Bayou Paquet Y 19MARO8 08APRO8 Y N 17DEC08 Y N
8518 Bayou Liberty "B" Y| N/A 08APRO8 N N 17DECO8 N Y \
8519 Bayou Liberty "C" Y N/A  08APRO8 Y Y 17DEC08 N N
8520 Carr Drive Y | 16NOVO7 O07APRO8 Y Y 17DECO8 N N \
8521  Pearl River Nav. Canal Y N/A  14APR0O8 Y Y 17DEC08 N N
8522 Brown's Village Y [16NOVO7 N/A N N 17DECO8 Y N 'Recommended for PW
8523  SkiPond Y 16NOV07  N/A N N 17DEC08 N Y Per FEMA, no work in this WW-private WW.
8524 Gum Bayou Y [16NOVO7 N/A N N 17DECO8 Y N 'Recommended for PW
8525 Treasure Island Y 18MARO8 07APRO8 Y Y 17DEC08 N N
8526 East Diversion Canal Extension 'Y NA | NA N N 17DECO8 Y N \
8527 Bayou Bonfouca Ext. Y N/A 08APRO8 Y Y 17DECO8 N N
8528 Little Lagoon 'Y NA | NA N N 17DECO8 N Y 'No access to waterway. Awaiting FEMA decision.
8529 Lake Pontchartrain Y Y 17DEC0O8 N N
8530 Facine Canal 'Y NA | NA Y Y 17DECO8 N N |
8531 Eden Isle Y N/A NJA Y Y 17DECO8 N N
8532  North Shore Canal 'Y NA | NA N N 17DECO8 Y N ‘NMA
8533 Valley Island Canal Y 22JULO8 22JULO8 N Y 17DECO8 N N
8534 | Tchefuncte River Ext Y | 20AUGO08  20AUGO08 | N Y 17DEC08 N | N |18AUGO08 Subsurface work is not allowed per SHIPO
TOTALS 25 25] 13 15 [r2[15] 25 [e[4] 1 0 Tofofo o
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